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FM 2181 North-South

CSJ: 205402-015 FONSI: January 28, 2008
. s Widen from twolane to :

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: February2020

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations aosv complete Additional pole found to be in
conflict. Working with DME to resolve.

1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201Project was awarded MCM with a lowbid of
$37,641,150, at.85% below the estimat& here are 2months of barricades. TxDOT is placing
safeguards in the MCM contract to ensure a timely sche@®ukeconstruction meetingccurred on
October 5, 2017 Construction began ddovember 21, 2017See attached TxDOT construction
report.

9 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181

contract. City of Denton has provided TXxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 5, 2018
Report prepared by: Paul Wenzel, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631

Contractords Superint endPhote:(225)57@61at hon

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Gi

bson

Current activities include: Installingdrainage on the north end of the project, installing silt fence

along sidewalk on northbound FM 2181, and removing trees on the south end of the project.

Narrativede s cr i pti on of | aThé contractornconipleteddhe ingtallation ofa s :
drainage box under FM 2181 in front of \AMArt, removed trees on the south end of the project,
maintained environmental protection controls, and continued removal and installation of drainage

items.

Narrati ve description of activities planned for next month: The contractor andgubcontractors will
continue with the installation of the permangmatffic signals at Wind River/Teasley Lamad the

installation of sanitary sewer lines on the north end of thegtro
Traffic issues None

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: The contractor andgubcontractors will

continue with drainage work activities.

Other items of significance: None



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: Januarys, 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban UiiliEs Corm izt M=V20T0

Firm: TxDOT Ready tolLet Date: March2018
Key Contact: Javier Cantu Construction Completion: *
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Current Activities :

1 See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmatrthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sentd)estraents to the
utility providers.

1T ROW: Complete

T Utilities: Utilities are workingo relocate.See attached utility relocation update



=

ﬁi’“{,‘“;{ FM 720 North: From Martop Road to US 380

CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, February 21, 2018:
COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

95% PS&E (Design): January 18, 2017

100% PS&E (Design): Submitted 100% PS&E to District Project Development Office on
Jan 5, 2018. Submitted to Design Division for further processing on January 12, 2018.

As of Feb. 13, 2018 the plans have been posted on line for contractors to see and bid

on.

FUTURE MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
St atebs possession.

Utility relocations: already started thru May 2018.
1 Recent Atmos correspondence indicates later utility clearance schedule than

previously agreed to (March 31, 2018). The new utility clearance date for Atmos
Energy gas lines is May 31, 2018 which TxDOT approves of.

Upper _Trinity Regional Water District (UTRWD) Phase 1 water line
relocations/adjustments complete by late March 2018. Longitudinal portion of
UTRWD water lines are clear of FM 720 construction, which will allow UTRWD
time to acquire new easement and relocate outside of State ROW (Phase 2) at a
future date and FM 720 construction can proceed.

1 Mustang Water - estimate completion date is March 31, 2018.

Project Letting: March 6 or 7, 2018

Start construction: June 1, 2018; accelerated construction specifications (A+B
bidding: low bid plus time) will be included in the construction plans.



Utility Coordination Report FM 720 North
Februaryl3, 2018

CoSernElectricg Aerialand undergroungermits approved CoServ coordinating with Suddenlink
for transfer of Suddelink lines to CoSeroles. Estimated completion date is March 2018.

AT&T¢ Complete

AtmosEnergyc! GY2a Kl & né Ll2fé& 2y Sde@mdonfichMo@ng bit§itiBs y ¢  LJ?
to west side.Atmoshas permit but schedulesubmittedfor relocationsis unacceptable. TxDOT has
stoppedissuingpermitsto Atmos districtwideuntil progress orFM 720is deemedsufficient. Atmos

is on site andnticipates completion end of May 2018.

UTRWD; Has approved permitWork to beginon March 18, 2018Estimated completion date is
May 2018.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.
Relocations have beguresigning around additional conflictEstimated completion date is March
2018.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoS&mticipate 60 to 90 days of
O2yaidNHzOUA2Y GAYS dildgapproved plahdNIARiGipat® mpldtios im Marah ®
2018.

Denton ISD; Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate
along with Upper Trinity in new easemertstimated completion date is April 30, 2018.



FM 720 SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: April 2018

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimate. There are 420 working days and 20
months ofbaricades. See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 5, 2018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superintend®Pfhorte:(214)884%98 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion Date: April 2018

Current Activities :

Current activities include: Placing concrete for driveways, medians, and sidewalks as meadig r
concrete paving for turn lanes crewsorking to place roadway lighting

Narrativede s cr i pti on of | aRacingmanerdtefod sSdevealtstediang t | e s :
driveways and concrete paving.

Narrative description of activities planned for next month: Placing concrete for medians and
sidewalks roadway lighting; and SW3P.

Traffic issues None
Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Turn lanes sidewalks medians and
roadway lighting

Other items of significance: None at this time



FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
Environmental Re-Eval: April 25, 2014
100% PS&E: May 2014
ROW Complete: February 2014
Utilities Relocated: ggfg,e completel March 2015% Phase Il complettDecembe
Project Tracker Let Date: July 8,2014
Construction Complete: April 2018
Current Activity :

1 PS&E: Final 100% bid set was submitted in May 2014.

f  Utilities: All utilities are clear

1 Funding: This project is fully funded witiRegional Toll Revenue.

1 Construction: The project let on Jul8, 2014. Theproject was

awarded toNebber, LLC in the amount of $34,857,000.GQ2 3%
over the estimateThe contract calls f&05 workingdays and®4
months ofbarricades See attached TxDOT consttion report Road
from FM 2181 to Robinson Roapenedn December 18, 2017
Traffic at the intersection of Robinson Road will be controlled by
threeway stop signs with assistance by police. The section from i
Rokinson Road to State School Road is expected to open after a traffe.
signal is installed Materials for the signal have been received. -Sub
contractor has been scheduled for #ifdrch to install signal at FM
2499/Robinson.

FM 2@

%__
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TxDOT Monthly Project Report fdPrecinct 1 Task Force
Date of report: February 7, 2018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -8bavid Corvi

Date Work Began: April 20, 2015
Anticipated Completion Date: April 2018

Current Activitie s:

Current activities include: Painting sound walls.
Narrative descri pt i onPaiotingsbuacdswallsmont hés acti viti e

Narrative description of activities planned for next month: Signal light at Robinson Road and FM
2499.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Signal light at Robinson Road and FM
2499.

Other items of significance: N/A



FM 423: NORTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
February2012

i

: e complete
) t on September 11, 20ABd was
’\\r{(ﬁvith a bid of $29,826,069.71. There are
2. nord 5 of barricadesSeeattached construction report
A

cutting ceremonyvas held orriday, February
16, 2018, at 10Ba.m

FM- 720S7 1

. MAN -ST- -
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.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 5, 2018
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superint endPhone:(575)A348X

Date Work Began: October 8, 201
Anticipated Completion Date: February 2018

Current Activities :

Current activities include: Awaiting acceptance.

Bernard

Narrativede s cr i pti on of | aGhangenoaer todpdrstona Gptap at culvarig s

Narrative description of acivities planned for next month: Awaiting acceptance

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?e‘z%pl"go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

T

= =4

= =4

ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017ENV-
Austin provided Historical Studies clearance on Octdl®e2017 The EA and FONSI have
been submitted to TXDOTCAI is addressing minor comments received anticipate submittal
of final EA on February23, 2018 Anticipate clearance before end\véérch 2018.

ROW: Survey has 118 ROW parcels completed and accepted by TXxBIDROW parcel maps
and descriptions have been submitted to TxDOT.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

Schematic Received commas from TxDOT on Railroad Exhibit ASchematic was updated
and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The
project now has a continuous kdirn lane through the entire project with the exception of the
approachs to IH 35 as there is not enough width to provide dueft lane. TXDOT has
requested that Dannenbaum design the segment@blbver FM 455 along with the FM 455
project. Dannenbaum is reviewing the design files and schematic-f% tbl determia the

limits of the PS&E design for #35. Received electronic files for H35. Dannenbaum is
finalizing supplemental to include the design of3bl over FM 455 into desigrMet with

TxDOT on February 16, 2018, to disciise FM 455/IH 35 interchange

PS&E: Awaiting approval of EA prior to beginning work on PS&E.

Funding: FM 455 is listed as a Proposition 1 project with funding totali®@ $ million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011

(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | April 2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

;- '{u S ’380,.Denlo“n‘ XIS
Current Activity :

ROW: The City of Denton has completed ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has been receive@ity is modifying plans to accommodate future
DCTA bridge at south end of project.

Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning afiajorconstruction work with the final utility relocation efforts.
Major construction workbridges, storm draimwater, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 2018. The construction schedule currently projects
switching traffic bySeptembe018



IH 35E INTERIM

T
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Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed lanes, main lanes, &odtage road lanes are completed and
in operation. There will be daily lane closures at various locations through the fall as the final
work is completed.

FM 407: The intersection opened in its final alignment in July. Crews are finalizing the
decoratve paving and aesthetic work.

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevard are now open.
New southbound Lewisville Lake Bridge: The north and southbound frontage roads opened in
August. The pedestrian/bike walkways aosvopen

TEXpress Lanes: The new TEXpress lanes betweeB3b and Lake Dallas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersection and the ntwth
south Uturn are open.

Turbeville Road/Hundley Drive: The additional laes of Turbeville Road/Hundley Drive are

now open.

Corinth Parkway Bridge: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Post Oak bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound
entrance ramp from US 77 has closed permanently.

Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configation.

North TexasBoulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to
North Texas Boulevard have reopened.

TxDOT has determined date sdibstantial completion. Final punch list is due to be complete by

spring.



Limits:

DALLAS NORTH TOLLWAY, EXTENSION 4B

From FM 428 extending north 7.7 miles to the county line

Length, Extension 4B: 7.7 miles

Ext. Const. Cost: To be determined

Description:

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lamegach direction

Current Activity :

T

ROW: NTTA has all butwo donation
agreement signed by the property owners
The outstanding agreemsatrewith
BunchandClark NTTA continues to

work with property owners taesure the
donationagreementAll Denton County
property owners have signed agreements
NTTA continues to survey the right of way
and adjacent property along the DNT 4B i
preparation for the design.

Burns & McDonnellsubmittedthe 60%
plansto NTTA in early April2016 Value
engineerig study underway. The 60%
plan approval to be completed after value
engineering study is completed.

NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the

Cooke County
Denton County

Pilpt Point

I

. | north of the county line

DNT Phase 5A

4.3 miles
to FM 121

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line

DNT Phase 4A
U.S. 380 to FM 428

6 mile:
(Schematic/EA complete)

Ry |

s
& Gunter

y Line Rd.
&)

> County Li

Fishirap Rd

|
| S

%"}" Frisdo

filfll Celina
fe—Counfy Rd. 51

,_" Light Farins
S (7 % \Way [Futfre)

289

s

Grayson Goun

Collin Co_un!y

289
e

'P'osper

Dallas North Tollvay!
U.S. 380 Interchange
(Future)

geotechnical andurveying for the Collin
County sectionNTTA has received

finalized 30% plansfor the S curveandhasforwardedto Denton County for review.
VE studyfor the frontage road projebtld on August 18, 2017Several cost savingdeas were
identified Consultanevaluatée the Value Engineering Study recommendatio@snsultant

submitted Value Engeering Study recommendationdTTA staff continueseviewing the draft

report.



US 377 Intersection at Stewart/Arvin Hill

US 377 at Stewart anérvin Hill Road
$4,000,000 (total project)

Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

TranSystems

Project to realign
intersection

Stewart Road

Arvin Hill Road

Current Activity :

1 The county issued a supplemental agreement witbribmeer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements &fS 377/Arvin Hill/Stewart are in thechematic phaseCounty met
with TXDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on theéntersection has begun.

The schematic has besabmitted to the countyThe schematic has been submitted to TxDOT.
ROW: Complete.

= =4 =4 -4
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